

50 Subplans

Each Phase × 10 sub-plans, agent-ready

2026-05-28

Reading guide

Each sub-plan has:

- **ID** — `<phase>.<n>` (e.g. `1.5`)
- **Title** — single-line summary
- **Scope** — what an agent should do
- **Files touched** — explicit paths so agents don't drift
- **Parallel-safe?** — `PARALLEL-SAFE` / `SEQ-WITHIN-PHASE` / `BLOCKED-BY:<id>`
- **Recommended agent count** — most are 1; complex ones get 2 with explicit work-splits
- **Estimated effort** — engineer-hours, not agent-wall-clock

Total realistic concurrent agents: ~6–8. Spawning all 50 simultaneously causes file conflicts and wasted context (see Appendix C in the main plan).

Phase 0 — Pre-work (10 sub-plans)

0.1 — Pull Sui protobuf files

Scope. Clone `github.com/MystenLabs/sui` at the tag matching `@mysten/sui ^2.16`. Copy `crates/sui-rpc-api/proto/*.proto` (and recursive imports) into the repo.

Files touched. New: `web/lib/sui-proto/proto/*.proto`,
`ios/Talise/Network/SuiProto/proto/*.proto` (identical copies for traceability).

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1h.

0.2 — Vendor protobuf into iOS

Scope. Run `protoc` with `protoc-gen-grpc-swift` + `protoc-gen-swift` against the vendored `.proto` from 0.1. Commit generated Swift files to `ios/Talise/Network/SuiProto/Generated/`.

Files touched. New: `ios/Talise/Network/SuiProto/Generated/*.grpc.swift`, `/*.pb.swift`.

Parallel-safe? BLOCKED-BY: 0.1.

Agents. 1. **Effort.** 2h.

0.3 — GraphQL singleton

Scope. Add `web/lib/sui-graphql.ts` exporting `suiGraphQL()` cached `SuiGraphQLClient`. Read network from `NEXT_PUBLIC_SUI_NETWORK`.

Files touched. New: `web/lib/sui-graphql.ts`.

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 30m.

0.4 — Feature flag scaffolding

Scope. Add `TALISE_LEGACY_JSONRPC` env var support to `web/lib/sui.ts`. When `=0`, JSON-RPC helpers throw at call time — used per-site to verify gRPC swap.

Files touched. `web/lib/sui.ts`.

Parallel-safe? PARALLEL-SAFE (no shared editing yet).

Agents. 1. **Effort.** 30m.

0.5 — CI lint gate against new JSON-RPC

Scope. Add an ESLint rule (or grep CI step) that fails the build if a new `import.*SuiJsonRpcClient` appears in a non-allowlisted file. Allowlist shrinks to zero by Phase 5.

Files touched. `web/.eslintrc.cjs` (or new lint script), `web/package.json` (test script entry).

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1h.

0.6 — Integration test harness

Scope. Set up `web/__tests__/sui/` with a shared `beforeAll` that initializes both `sui()` and `suiGraphQL()` clients pointing at mainnet read-only endpoints. Adds a `vitest` config that excludes these by default (slow) and a `pnpm test:integration` runner.

Files touched. New: `web/__tests__/sui/harness.ts`, `web/vitest.config.ts` updates, `web/package.json`.

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1.5h.

0.7 — `normalizeTransactionShape()` helper stub

Scope. Define the contract in `web/lib/sui-shapes.ts`: a TS type that both JSON-RPC and gRPC `getTransaction` responses map into. No implementation yet — just the type signature + JSDoc

explaining what callers can rely on. Phase 1 sub-plans implement.

Files touched. New: `web/lib/sui-shapes.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 30m.

0.8 — Engineering doc: migration patterns

Scope. Write `docs/sui-rpc-migration/patterns.md` showing the canonical migration recipes (JSON-RPC `getObject` → gRPC `core.getObject` with shape diff, etc.). Reused by every Phase 1 agent.

Files touched. New: `docs/sui-rpc-migration/patterns.md` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1h.

0.9 — Map private-key access patterns

Scope. Audit which JSON-RPC sites currently access signer / private-key flows. Document any that need extra care during migration (e.g. the Suins-operator signing path).

Files touched. Output: `docs/sui-rpc-migration/key-access-audit.md` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1h.

0.10 — Pull request template

Scope. Add a PR template `docs/sui-rpc-migration/pr-template.md` that every Phase 1+ PR follows: site migrated, response-shape diff, test added, regression run.

Files touched. New: `docs/sui-rpc-migration/pr-template.md` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. Effort. 30m.

Phase 1 — Backend migration (10 sub-plans)

1.1 — Epoch helper (`/api/sui/epoch` + `/api/auth/mobile/start`)

Scope. Replace two `suiJsonRpc().getLatestSuiSystemState()` calls with a single shared helper using `sui()` (gRPC). New helper: `web/lib/sui-epoch.ts`.

Files touched. New: `web/lib/sui-epoch.ts`. Modified: `web/app/api/sui/epoch/route.ts`, `web/app/api/auth/mobile/start/route.ts`.

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

1.2 — `/api/pk/status` (balance + object)

Scope. Migrate `getBalance` → `core.listBalances` and `getObject` → `core.getObject`. Update field-access paths.

Files touched. `web/app/api/pk/status/route.ts`.

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

1.3 — `normalizeTransactionShape()` implementation

Scope. Implement the helper stubbed in 0.7. Reads from either JSON-RPC `getTransactionBlock` or gRPC `core.getTransaction`, normalizes to a canonical TS shape that the four verifier sites read from. Unit tests against known mainnet digests.

Files touched. `web/lib/sui-shapes.ts`. Tests: `web/__tests__/sui/normalize-tx.test.ts`.

Parallel-safe? PARALLEL-SAFE. **BLOCKING** for 1.4–1.7.

Agents. 2 (one impl, one tests). **Effort.** 4h.

1.4 — `/api/tx/record` verifier swap

Scope. Replace JSON-RPC `getTransactionBlock` with `core.getTransaction` going through `normalizeTransactionShape()`.

Files touched. `web/app/api/tx/record/route.ts`.

Parallel-safe? BLOCKED-BY: 1.3.

Agents. 1. **Effort.** 1.5h.

1.5 — `/api/vault/record` verifier swap

Scope. Same recipe as 1.4 for vault-side verification.

Files touched. `web/app/api/vault/record/route.ts`.

Parallel-safe? BLOCKED-BY: 1.3.

Agents. 1. **Effort.** 1h.

1.6 — `/api/vault/migrate-confirm` verifier swap

Scope. Same recipe as 1.4 for vault migration confirmation.

Files touched. `web/app/api/vault/migrate-confirm/route.ts`.

Parallel-safe? BLOCKED-BY: 1.3.

Agents. 1. **Effort.** 1h.

1.7 — `/api/vault/repoint-confirm` verifier swap

Scope. Same recipe as 1.4 for vault repoint confirmation.

Files touched. `web/app/api/vault/repoint-confirm/route.ts`.

Parallel-safe? BLOCKED-BY: 1.3.

Agents. 1. **Effort.** 1h.

1.8 — `lib/activity.ts` → GraphQL

Scope. Replace `queryEvents` + `queryTransactionBlocks` pair with a single GraphQL query that fetches both event + transaction history with Relay cursor pagination. Caller API stays the same.

Files touched. `web/lib/activity.ts` . Tests: `web/__tests__/sui/activity.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 2 (one for the query design + impl, one for the test against known mainnet history). **Effort.** 4h.

1.9 — `/api/cron/auto-swap-sweep` event polling → GraphQL

Scope. The 11 `queryEvents` / `queryObjects` calls in the cron sweeper migrate to GraphQL paginated queries. Largest single-file scope.

Files touched. `web/app/api/cron/auto-swap-sweep/route.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 2 (split by section: claim-side vs sweep-side). **Effort.** 5h.

1.10 — `lib/{suins-lookup, deepbook-margin, zkclient, suins-operator, pk-bootstrap, navi-supply, vault/state}` cluster

Scope. Final 6 sites: each is small (1-3 lines of JSON-RPC), grouped into one PR. Each gets a swap to gRPC `core.*` methods. Most are `executeTransaction` or `listOwnedObjects` patterns.

Files touched. `web/lib/suins-lookup.ts` , `web/lib/deepbook-margin.ts` , `web/lib/zkclient.ts` , `web/lib/suins-operator.ts` , `web/lib/pk-bootstrap.ts` , `web/lib/navi-supply.ts` , `web/app/api/vault/state/route.ts` .

Parallel-safe? SEQ-WITHIN-PHASE (single PR, multiple files).

Agents. 2 (split: SDK-init files vs route file). **Effort.** 4h.

Phase 2 — Web frontend (10 sub-plans)

Phase 2 is genuinely small. The 10-sub-plan slicing below is fine-grained to fit the structure, but most slots are 15-30 min jobs.

2.1 — Browser-side GraphQL client setup

Scope. Add `web/components/lib/sui-graphql-client.ts` — separate from the server-side `lib/sui-graphql.ts` to keep browser bundle small.

Files touched. New: `web/components/lib/sui-graphql-client.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 30m.

2.2 — Query: Suins subname lookup

Scope. Write the GraphQL query string that the `FixSubnameBanner` needs (look up the user's existing subname object). Validate against testnet via GraphQL playground.

Files touched. `web/components/FixSubnameBanner.tsx` (query constant).

Parallel-safe? BLOCKED-BY: 2.1.

Agents. 1. **Effort.** 1h.

2.3 — `FixSubnameBanner` JSON-RPC → GraphQL migration

Scope. Replace the `SuiJsonRpcClient` + JSON-RPC call with the GraphQL query from 2.2.

Files touched. `web/components/FixSubnameBanner.tsx` .

Parallel-safe? BLOCKED-BY: 2.2.

Agents. 1. **Effort.** 1h.

2.4 — Loading + error states

Scope. Make sure the GraphQL call has parity loading + error UX with the previous JSON-RPC version.

Files touched. `web/components/FixSubnameBanner.tsx` .

Parallel-safe? BLOCKED-BY: 2.3.

Agents. 1. **Effort.** 30m.

2.5 — Smoke test for FixSubnameBanner

Scope. Playwright smoke test that mounts the banner on a known-broken-state account and verifies the GraphQL data fills in.

Files touched. New: `web/__tests__/components/fix-subname-banner.test.tsx` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1h.

2.6 — Type generation from GraphQL schema

Scope. Add a `pnpm graphql:codegen` script that pulls types from Sui's GraphQL schema and generates TS interfaces for our queries. Saves manual `as any` casts.

Files touched. New: `web/codegen.ts` , `web/package.json` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1.5h.

2.7 — Bundle-size audit

Scope. Run `pnpm build` before/after the GraphQL client adds and confirm the browser bundle didn't bloat (>10kB delta needs investigation).

Files touched. None (reporting only).

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 30m.

2.8 — Caching: cache the subname lookup for 60s

Scope. Use the GraphQL client's built-in cache OR a small SWR wrapper to avoid re-querying on every re-mount.

Files touched. `web/components/FixSubnameBanner.tsx` .

Parallel-safe? BLOCKED-BY: 2.3.

Agents. 1. **Effort.** 30m.

2.9 — Telemetry: tag the GraphQL request in our analytics

Scope. Add a `transport: "graphql"` tag to the SubnameBanner's analytics event so we can confirm the migration in production telemetry.

Files touched. `web/components/FixSubnameBanner.tsx` .

Parallel-safe? BLOCKED-BY: 2.3.

Agents. 1. **Effort.** 15m.

2.10 — Delete the JSON-RPC import from the file

Scope. Final pass: drop the `SuiJsonRpcClient` import line. PR diff sweep for any residual references.

Files touched. `web/components/FixSubnameBanner.tsx` .

Parallel-safe? BLOCKED-BY: 2.3–2.9 all green.

Agents. 1. **Effort.** 10m.

Phase 3 — iOS gRPC SDK (10 sub-plans)

3.1 — Add grpc-swift SPM dependency

Scope. Add `grpc-swift` v2 and `swift-protobuf` to `ios/project.yml` packages section. Run `xcodegen` to regenerate `Talise.xcodeproj`.

Files touched. `ios/project.yml`.

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 30m.

3.2 — Toolchain setup (protoc + plugins)

Scope. Write a `ios/scripts/regen-protoc.sh` that downloads the correct `protoc-gen-grpc-swift` + `protoc-gen-swift` versions and runs them against `ios/Talise/Network/SuiProto/proto/*.proto`. Commit the script + the generated output.

Files touched. New: `ios/scripts/regen-protoc.sh`,
`ios/Talise/Network/SuiProto/Generated/*.swift`.

Parallel-safe? BLOCKED-BY: 0.1, 3.1.

Agents. 1. **Effort.** 3h.

3.3 — `SuiGrpcClient.swift` skeleton

Scope. Class skeleton with a static `shared` instance, internal state (channel, baseUrl, network), and empty method stubs for `getLatestEpoch`, `getReferenceGasPrice`, `getBalance`, `executeTransaction`.

Files touched. New: `ios/Talise/Network/SuiGrpcClient.swift`.

Parallel-safe? BLOCKED-BY: 3.2.

Agents. 1. **Effort.** 2h.

3.4 — `getLatestEpoch()` implementation

Scope. Implement using `LedgerService` from the generated bindings. Maps the proto epoch field to `UInt64`.

Files touched. `ios/Talise/Network/SuiGrpcClient.swift`.

Parallel-safe? BLOCKED-BY: 3.3.

Agents. 1. **Effort.** 2h.

3.5 — `getReferenceGasPrice()` implementation

Scope. Same pattern as 3.4 for gas price. Likely shares a single `LedgerService` query helper.

Files touched. `ios/Talise/Network/SuiGrpcClient.swift`.

Parallel-safe? BLOCKED-BY: 3.3.

Agents. 1. **Effort.** 1.5h.

3.6 — `getBalance(owner:coinType:)` implementation

Scope. Uses `StateService.listBalances`. Returns a typed `Balance` struct (Swift mirror of the gRPC response).

Files touched. `ios/Talise/Network/SuiGrpcClient.swift`, new `ios/Talise/Network/SuiTypes.swift` if needed.

Parallel-safe? BLOCKED-BY: 3.3.

Agents. 1. **Effort.** 2h.

3.7 — `executeTransaction(bytes:signatures:)` implementation

Scope. Uses `TransactionExecutionService.executeTransaction`. Returns digest + status. Future-proof for the day iOS does offline tx assembly.

Files touched. `ios/Talise/Network/SuiGrpcClient.swift`.

Parallel-safe? BLOCKED-BY: 3.3.

Agents. 1. **Effort.** 2.5h.

3.8 — Migrate `ZkLoginCoordinator.fetchEpochViaMainnetRPC`

Scope. Replace the raw `URLSession.shared.data(for: req)` JSON-RPC POST with `SuiGrpcClient.shared.getLatestEpoch()`.

Files touched. `ios/Talise/Auth/ZkLoginCoordinator.swift`.

Parallel-safe? BLOCKED-BY: 3.4.

Agents. 1. **Effort.** 1h.

3.9 — Unit tests for `SuiGrpcClient`

Scope. XCTest cases for each of the 4 methods. Round-trip a known mainnet object / address to confirm response decoding.

Files touched. New: `ios/TaliseTests/SuiGrpcClientTests.swift`.

Parallel-safe? BLOCKED-BY: 3.4–3.7.

Agents. 1. **Effort.** 2h.

3.10 — Performance + retry policy

Scope. Add a retry-with-backoff for transient gRPC errors. Add a per-request timeout. Add a one-line latency log for production observability.

Files touched. `ios/Talise/Network/SuiGrpcClient.swift`.

Parallel-safe? BLOCKED-BY: 3.4–3.7.

Agents. 1. **Effort.** 1.5h.

Phase 4 — Test matrix (10 sub-plans)

4.1 — `send-gasless.test.ts`

Scope. Integration test that builds + submits a \$0.01 USDsui send on testnet via the gasless path. Verifies digest, on-chain receipt.

Files touched. New: `web/__tests__/sui/send-gasless.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

4.2 — `send-sponsored.test.ts`

Scope. Same but with round-up enabled (sponsored path). Verifies both send + supply legs.

Files touched. New: `web/__tests__/sui/send-sponsored.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

4.3 — `supply.test.ts`

Scope. Integration test for `/api/earn/supply/prepare` + sponsor-execute. Confirms NAVI position appears.

Files touched. New: `web/__tests__/sui/supply.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

4.4 — `withdraw.test.ts`

Scope. Integration test for `/api/earn/withdraw/prepare` + `sponsor-execute`. Verifies funds return to wallet.

Files touched. New: `web/__tests__/sui/withdraw.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

4.5 — `vault-state.test.ts`

Scope. Integration test for `/api/vault/state` . Verifies balances + supplied amount via gRPC.

Files touched. New: `web/__tests__/sui/vault-state.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1.5h.

4.6 — `activity.test.ts`

Scope. Integration test for the GraphQL-backed `lib/activity.ts` . Pulls a known mainnet wallet's history and confirms ordering, dedup, mixed entry types.

Files touched. New: `web/__tests__/sui/activity.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

4.7 — `tx-record.test.ts`

Scope. Integration test that the verifier in `/api/tx/record` correctly accepts a known mainnet digest after the migration.

Files touched. New: `web/__tests__/sui/tx-record.test.ts` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1.5h.

4.8 — `ios-epoch.test`

Scope. Swift XCTest case that hits `SuiGrpcClient.shared.getLatestEpoch()` and asserts the response is a positive `UInt64` $\geq$ a known floor.

Files touched. New: `ios/TaliseTests/SuiEpochTests.swift` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 1h.

4.9 — `prod-smoke` runner

Scope. Bash + curl script that walks the whole Send→Withdraw→Supply→Activity flow on production with a \$0.01 test amount. Hand-run before every Phase 5 deploy.

Files touched. New: `scripts/prod-smoke.sh` .

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 2h.

4.10 — CI integration

Scope. Wire all Phase 4 tests into GitHub Actions. Mark integration tests as `manual` (not run on every PR — too slow); run them nightly + before Phase 5 deploys.

Files touched. `.github/workflows/*.yaml` .

Parallel-safe? BLOCKED-BY: 4.1–4.9.

Agents. 1. **Effort.** 1.5h.

Phase 5 — JSON-RPC removal (10 sub-plans)

Phase 5 is the cleanup pass. All blocked-by the rest of the migration being green.

5.1 — Delete `suiJsonRpc()` helper

Scope. Remove the export from `web/lib/sui.ts`.

Files touched. `web/lib/sui.ts`.

Parallel-safe? BLOCKED-BY: Phase 1, 2, 3 complete.

Agents. 1. **Effort.** 15m.

5.2 — Drop `SuiJsonRpcClient` imports in `lib/zkclient.ts`

Scope. Remove the import + ensure the file compiles.

Files touched. `web/lib/zkclient.ts`.

Parallel-safe? BLOCKED-BY: 1.10.

Agents. 1. **Effort.** 15m.

5.3 — Drop `SuiJsonRpcClient` imports in `lib/navi-supply.ts`

Scope. Same as 5.2.

Files touched. `web/lib/navi-supply.ts`.

Parallel-safe? BLOCKED-BY: 1.10.

Agents. 1. **Effort.** 15m.

5.4 — Drop `SuiJsonRpcClient` imports in components

Scope. Last call site after Phase 2: `FixSubnameBanner.tsx` . Remove the import line.

Files touched. `web/components/FixSubnameBanner.tsx` .

Parallel-safe? BLOCKED-BY: 2.10.

Agents. 1. **Effort.** 10m.

5.5 — Drop `@mysten/sui/jsonRpc` from package surface

Scope. Remove the package-level re-export from `web/lib/sui.ts` (if still present) and confirm `pnpm build` doesn't pull the JSON-RPC chunk anymore. Audit bundle.

Files touched. `web/lib/sui.ts` .

Parallel-safe? BLOCKED-BY: 5.1–5.4.

Agents. 1. **Effort.** 30m.

5.6 — Remove iOS JSON-RPC fallback

Scope. Delete `ZkLoginCoordinator.fetchEpochViaMainnetRPC` (now replaced by `SuiGrpcClient.shared.getLatestEpoch()` from 3.8). Drop the `URLSession` imports if no longer used.

Files touched. `ios/Talise/Auth/ZkLoginCoordinator.swift` .

Parallel-safe? BLOCKED-BY: 3.8.

Agents. 1. **Effort.** 20m.

5.7 — PR-diff `JsonRpc` sweep

Scope. `git grep -i jsonrpc` should return zero matches outside of (a) the lint rule from 0.5 and (b) historical commit messages. Document this in the PR.

Files touched. None (verification only).

Parallel-safe? BLOCKED-BY: 5.1–5.6.

Agents. 1. **Effort.** 30m.

5.8 — Strengthen the CI lint gate

Scope. The lint rule from 0.5 was an allowlist of files that COULD import `SuiJsonRpcClient`. Flip it to a deny-list (zero files allowed). CI fails any new JSON-RPC import.

Files touched. `web/.eslintrc.cjs` or wherever 0.5 placed the rule.

Parallel-safe? BLOCKED-BY: 5.7.

Agents. 1. **Effort.** 30m.

5.9 — Update architectural docs

Scope. Update `CLAUDE.md` and `docs/architecture/` (if present) to state the gRPC-primary stance. Drop any “JSON-RPC fallback” language.

Files touched. `CLAUDE.md`, `docs/architecture/*.md`.

Parallel-safe? PARALLEL-SAFE.

Agents. 1. **Effort.** 30m.

5.10 — Final regression run

Scope. Trigger `prod-smoke.sh` (4.9) end-to-end. If green, ship Phase 5. Tag the release.

Files touched. None (run only).

Parallel-safe? BLOCKED-BY: 5.1–5.9.

Agents. 1. **Effort.** 30m + bake time.

Total + concurrency table

Phase	Sub-plans	Total effort (h)	Max concurrent agents
0. Pre-work	10	~10	4
1. Backend	10	~28	4 (limited by 1.3 blocking)
2. Web frontend	10	~7	2
3. iOS SDK	10	~20	2 (limited by sequential 3.2 → 3.3)
4. Test matrix	10	~16	6
5. JSON-RPC removal	10	~5	2
Total	50	~86 h ≈ 11 engineer-days	~6–8 realistic

Note: the 11-day total above is sub-plan-level. The 7.5-day plan-level estimate assumes parallelism within each phase. Both numbers are the same project, sliced differently.

Recommended pilot cohort (start here)

If you want to kick off agent work tonight, the most independent + lowest-conflict sub-plans:

1. **0.1** — Pull protobuf
2. **0.3** — GraphQL singleton (`lib/sui-graphql.ts`)
3. **0.5** — CI lint gate
4. **0.6** — Integration test harness
5. **0.8** — Engineering doc: migration patterns
6. **0.10** — PR template

Six agents, all writing new files (no contention), all completable in 1–2 hours each. After this cohort lands, Phase 1 can start with most of its prerequisites in place.